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Abstract 
Machinery has been used in the construction industry in both small- and large-scale projects for a long time. Machinery is one of the main resources 
of any construction projects and rates deviation within the hiring of the machinery can result in cost overrun of the project. This study has been 
conducted to deal with the issue of deviating the machinery hire rates in the construction industry. The study accesses the machinery hire rates and 
aims to investigate the percentage deviation from 2013 to 2018. In this regard, statistical analysis was conducted to identify the influence of the 
inflation rate in deviating the machinery hire which results in cost overrun. Also, the interconnectivity of machinery hire rates was evaluated through 
the correlation coefficient. The analysis shows that the inflation rate possesses a weak relationship with nine and a moderate relationship with five 
machinery hire rates. However, the interconnectivity of the machinery hire rates was strongly correlated with each other, which emphasize that a 
change due to the influential factor will affect all the rates and can cause cost overrun. It is therefore recommended to observe other factors which 
deviate the machinery hire rates within the construction industry. 
 
Keywords: machinery hire rates, percentage deviation, inflation rate, correlation coefficient, construction industry. 

 

Introduction 
 
The construction industry is counted as one of the largest industries and has a vital role in developing the country’s 
economy. A high capital, developing processes and the latest technologies involved in the projects has boost up the 
construction industry. However, due to various management and financial issues, construction projects are marked with 
low performance (Alaloul et al., 2020; Erusta & Sertyesilisik, 2019; Le et al., 2020; Musarat & Ahad, 2016; Ranjithapriya 
& Arulselvan). Usually, the risk of cost overrun is involved in the construction projects which is major distress for the 
stakeholders (Abd Rahman, 2020; Alaloul et al., 2021; Jaya et al., 2021; Le et al., 2020). Project success can only be 
achieved if the project budget is viable. Therefore, it is crucial to forecast the budget accurately. Money, materials, 
manpower and machinery are the essential resources used in construction projects. Thus, it is essential to find out the 
effect of these resources on deviating the project budget (Alaloul et al., 2019b; Bayram & Al-Jibouri, 2016; Catalão et 
al., 2019; Firouzi et al., 2016; Mashwama et al., 2016; Memon et al., 2014; Musarat et al., 2021).  
 
Cost overrun is a global issue where out of ten around nine of the construction projects are facing this issue (Aljohani 
et al., 2017). The variation in the initial budget and the final completing budget ranges from 21% to 55% (Khodeir & El 
Ghandour, 2019). That is why calculating an exact budget is crucial in achieving project success, as initially, decisions 
need to be taken on the accessible cost data (Musarrat et al., 2017; Paraskevopoulou & Benardos, 2013). Various 
researchers worked on cost overrun matter to eliminate it from the construction project, however, it still exists 
(Aljohani, 2020; Assaad et al., 2020; Klakegg & Lichtenberg, 2016; Musarat et al., 2020b; Musarat et al., 2020c; Paul & 
Saigal; Rashid, 2020). Most of the construction projects are at greater risk due to the cost overrun resulting in the 
unsuccessful completion of the projects by exceeding the budget (Memon et al., 2013).  
 
Cost overrun becomes a common phenomenon in Malaysian construction projects. It has been mainstreamed that more 
than half of the construction projects (55%) faces cost overruns (Shehu et al., 2014). Regrettably, Malaysia’s 
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construction industry showing low performance to encounter the cost overrun where the average overrun is 5-10% of 
the initial price. On the other hand, 53.2% of the public sector and 62.8% of private-sector construction projects are 
over-budgeted (Abdul Rahman et al., 2012; Endut et al., 2009; Sohu et al., 2018). Even in Malaysia, construction projects 
are facing cost overrun and machinery rates are considered as one of the critical factors (Memon et al., 2014). A project 
is considered unsuccessful if it does not meet the budget and face a cost overrun. There could be many possible reasons 
like change order, social and technical factors, shortage of machinery, or changes in the rates of the machinery. 
Machinery is an important resource of any construction project and with advancement, the demand for machinery is 
getting higher (Alaloul et al., 2019a; Alinaitwe et al., 2013; Altaf et al., 2019; Enshassi et al., 2009b).  
 
Table 1 highlights the cost overrun issue which was identified by various researchers through different adopted 
methods. In the mentioned studies the inflation rate is the ultimate cause of the cost overrun is which affects 
construction projects all over the world. 
 

 
Hence, it is evident that the reason behind the cost overrun is greatly due to the inflation rate which changes annually. 
With time the inflation rate changes, leaving an adverse effect on the project cost (Jaya et al., 2021; Musarat et al., 
2020a). The project cost gets affected when machinery rates changes and the reason behind it is the inflation rate 
(Alinaitwe et al., 2013; Amusan et al., 2018; Olawale & Sun, 2010). While making a budget for the construction project 
machinery rates are also incorporated which get affected due to the inflation rate. Therefore, this study aims to examine 
the changing trend of machinery hire rates and the cause behind it in the Malaysian construction industry. Statistical 
analysis was performed on individual machinery hire rates to observe the influence of the inflation rate in deviating the 
rates. Moreover, how the machinery hire rates are interconnected is also evaluated. The study is novel in terms of the 
relationship investigation which can set a benchmark to evaluate the issue in ongoing construction projects. 
 

Methodology 
 
The methodology of this research is divided into four phases. In the first phase machinery hire rates data was collected, 
then the arithmetic mean and the standard deviation was calculated for each rate on the available data from 2013 to 
2018. In the second phase percentage deviation of the machinery hire rates were calculated to observe the drift of the 
data. In the third phase, statistical analysis, i.e. correlation test was performed in which a relationship was observed 
between machinery hire rates and the inflation rate. Lastly, the interconnectivity of the machinery hire rates was 
determined with the same correlation test. The flowchart of this research is provided in Figure 1: 
  

  Table 1. Cost overrun in various regions. (Self-Elaboration).   

S. No Study Area Method Author & Year 

1 United States Cost escalation of the previous project Leavitt et al. (1993) 
2 UK Relative Importance Index (RII) Olawale and Sun (2010) 
3 UAE Weighted score method Johnson and Babu (2018) 
4 Afghanistan Relative Importance Index (RII) Niazi and Painting (2017) 
5 Zambia The average weighted perceived significance Kaliba et al. (2009) 

6 Nigeria 
Regression Analysis Oghenekevwe et al. (2014) 
Severity Index Amusan et al. (2018) 

7 India 
Comparison of the budgeted and actual cost 
of a project to calculate cost overrun 

Goyal (2017) 

8 Malaysia 
Bounds Testing Approach Tang (2014) 
Frequency Index Haslinda et al. (2018) 

9 Uganda Relative Importance Index (RII) Alinaitwe et al. (2013) 
10 Palestine Relative Importance Index (RII) Enshassi et al. (2009a) 
11 Vietnam Spearman’s rank correlation test Le-Hoai et al. (2008) 
12 Egypt Relative Importance Index (RII) Aziz (2013) 
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Figure 1. Research flowchart. (Self-Elaboration).  

 
 
Data collection  
 
Machinery hire rates data was taken for WP Kuala Lumpur, Malaysia from the National Construction Cost Centre (N3C, 
2019), while the inflation rate data was taken from the webpage of Statista (Statista, 2019). The collected data was 
comprised of Excavator, Dozer, Motor Grader, Lorry and Crane which was further categorized into fourteen subtypes 
by the concerned department. The reason why only five machinery hire rates were taken is that they were the only 
types that were available from 2013 to 2018 at the time of conducting this research. 
 
Data analysis  
 
Initially arithmetic mean and standard deviation of the machinery hire rates were computed to observe its central value 
and how much they are spread out from the mean. To examine the thrust of the rates, the percentage deviation of the 
machinery hire rates were calculated using Equation 1: 
 

Percentage deviation = 
(𝐶𝑢𝑟𝑟𝑒𝑛𝑡 𝑦𝑒𝑎𝑟−𝑃𝑟𝑒𝑣𝑖𝑜𝑢𝑠 𝑦𝑒𝑎𝑟)

𝑃𝑟𝑒𝑣𝑖𝑜𝑢𝑠 𝑦𝑒𝑎𝑟
× 100   (1) 

 
Once the percentage deviations of machinery hire rates were calculated, a statistical analysis was performed with the 
help of the Statistical Package for Social Sciences (SPSS-20). This test shows whether the inflation rate deviates the 
machinery hire rates or not. Also, how the machinery hire rates are interconnected was examined by using the same 
test. The correlation coefficient value should always be in between -1 to +1 in which a positive value on the scale of 0.00 
– 0.19 possess a very weak relationship, a value from 0.20 – 0.39 possess a weak relationship, a value from 0.40 – 0.59 
possess moderate relationship, a value from 0.60 – 0.79 possess a strong relationship and a value from 0.80 – 1.0 possess 
a very strong relationship. The same value scale is considered for the negative correlation coefficient (Fulton, 2019; 
Samuel & Okey, 2015).  
 
The inflation rate which is an independent variable was denoted by “x”, whereas the dependent variable, which is the 
machinery hire rates, was denoted by “y”. The rates were plotted in the scatter graph as shown in Figure 2 to observe 
the linearity or nonlinearity of the data, as the correlation test varies for both types of data. If the data possess a linear 
relationship then the Pearson correlation test is performed, however, in the case of a nonlinear relationship, Spearman 
correlation is recommended (Kornbrot, 2005; Minitab).  
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Figure 2. Scatter graph of machinery hire rates and the inflation rate. (Self-Elaboration).  

 

From Figure 2, it can be observed that the data possess a nonlinear relationship as all the observations of machinery 
hire rate are at different intervals without forming a straight linear line. Therefore, the Spearman correlation test was 
performed. 
 

Results and discussion 
 
This section illustrates the results of arithmetic mean, standard deviation, percentage deviation and the correlation 
coefficient of the fourteen subtypes of machinery hire rates. 
 
Machinery hire rates 
 
The detailed machinery hire rates with arithmetic mean and standard deviation are given in Appendix A. The changing 
trend of machinery hire rates can be seen in Figure 3. 
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Figure 3. Average machinery hire rates per year. (Self-Elaboration).  

 
 
Although an increase was recorded in the rates, the pattern was unique. The rates got an increase but with a gap of 
three years. From the year 2013 to 2015 the rates were nearly the same and got an increase in 2016 which forms the 
same pattern of constant rates till 2018.  
 
Figure 4 shows the standard deviation of all the machinery hire rates. The highest deviation was observed for “Hydraulic 
Excavator, Komatsu, PC400LC-7” and “Mobile Crane, Kato, NK450B”. The lowest deviation was observed for “Hydraulic 
Excavator, Komatsu, PC300-7” and “Hydraulic Excavator, Komatsu, PC200-7”.  Whereas, all other machinery hire rates 
were showing a moderate deviation in the rates. 
 

Figure 4. Standard deviation of machinery hire rates. (Self-Elaboration).  
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Percentage deviation calculation 

 

The percentage deviation was computed for all the machinery hire rates by using Equation 1 which are given in 

Appendix B. The deflection of the rates was observed in a positive as well as in a negative manner. The positive 

deviation shows an increase, whereas the negative deviation shows a decrease in the rates as compared to the 

previous year. The deviations in each machinery hire rates are provided in Figure 5 and 6. 

 
Figure 5. Machinery hire rates % increase/decrease (2015-2016). (Self-Elaboration).  

 

 
Figure 6. Machinery hire rates % increase/decrease (2013-2014, 2014-2015, 2016-2017, 2017-2018). (Self-Elaboration).  

 

 
Due to a significant difference in the values and for better representation, percentage deviations were provided 
separately in two figures. From Figure 5 it can be observed that the deviation mainly occurs during the year 2015 – 2016. 
Whereas, a very low deviation was recorded in the year 2016 – 2017 as shown in Figure 6. Most of the machinery hire 
rates showed a 0% deviation during the study period. The overall deviation of machinery hire rates was also calculated. 
The highest positive deviation was observed as 52% in 2015 – 2016. In 2014 – 2015 and 2017 – 2018, 0% deviation was 
observed. A negative deviation was also observed as -2% in 2016 – 2017. While in 2013 – 2014 the deviation was only 
0.20%.  
 
Spearman correlation 

 

Inflation with Machinery Hire Rates: Several researchers emphasized that the inflation rate is the influential factor in 

changing the machinery hire rates (Alinaitwe et al., 2013; Amusan et al., 2018; Olawale & Sun, 2010). To observe the 
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phenomena in the Malaysian construction industry, the Spearman correlation test was conducted to determine whether 

the inflation rate deviates the machinery hire rates or not. The Malaysian inflation rate was transformed from 

percentage value to percentage deviation so that all the data possesses the same pattern which can easily detect the 

relationship between inflation rate and machinery hire rates. The inflation rate and its yearly percentage deviation are 

provided in Figure 7 and the summary of the overall results of Spearman correlation is provided in Table 2. 

 
Figure 7. Inflation rate and percentage deviation. (Self-Elaboration).  

 

 
Table 2. Summary of spearman correlation. (Self-Elaboration).  

S. No Correlation Coefficient Category 

 Relationship Range Machinery 

1 Very Weak 0.00 – 0.19 6 

2 Weak 0.20 – 0.39 3 

3 Moderate 0.40 – 0.59 5 

4 Strong 0.60 – 0.79 0 

5 Very Strong 0.80 – 1.0 0 

 

It can be observed from Table 2 that all the machinery hire rates lie on the scale of very weak, weak and moderate 

relationship. Not a single machinery showed a strong correlation with the inflation rate. The individual results of each 

machinery hire rates are provided in Table 3. 

 
Table 3. Spearman correlation coefficient (inflation with machinery). (Self-Elaboration).  

S. No Types of Machine Spearman Correlation Coefficient 

1 Excavator 

1.1 Hydraulic Excavator, Komatsu, PC200-7 -0.447 

1.2 Hydraulic Excavator, Komatsu, PC300-7 -0.447 

1.3 Hydraulic Excavator, Komatsu, PC400LC-7 -0.447 

1.4 Hydraulic Excavator, Hitachi, ZAXIS 120 -0.447 

1.5 Tracker Excavator, Sumitomo, SH120-3 0.000 

2 Dozer 

2.1 Bulldozer, Komatsu, D65E-12 -0.154 

3 Motor Grader 

3.1 Motor Grader, Caterpillar, 140H Standard -0.359 

4.0 Lorry 

4.1 Lorry, Hino, BDM 10000kg -0.154 

4.2 Lorry, Hino, BDM 20000kg -0.154 

4.3 Lorry, Nissan, BDM 3000kg 0.224 
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. 

 

 

 
 
Table 3 indicates that none of the machinery categories shows an acceptable relationship between the machinery hire 
rates with the inflation rate. The highest positive correlation was shown by two subtypes of “Lorry”, whereas, the 
highest negative correlation was shown by four subtypes of “Excavators” and 1 subtype of “Lorry”. Overall, no individual 
machinery is showing a strong correlation, indicating that the inflation rate is not influential in deviating the machinery 
hire rates. However, the scenario could be different if the number of observations is more, and the correlation test is 
performed directly between the machinery hire rates and the inflation rate instead of calculating the percentage 
deviation. As few of the machinery hire rates showed a moderate relationship, therefore, it requires further 
investigation with larger-scale data. 
 
Correlation among machinery hire rates 
 
To observe how machinery, hire rates are interconnected, a correlation coefficient was also calculated among the 
different types of machinery. Based on the Spearman correlation, the coefficients are provided in Table 4. 
  

4.4 Lorry, Nissan, BDM 5000kg 0.224 

4.5 Lorry, Nissan, BDM 10000kg -0.447 

5 Crane 

5.1 Mobile Crane, Kato, NK200H II 0.000 

5.2 Mobile Crane, Kato, NK450B 0.000 
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A clear understanding can be drawn from Table 4 that how most of the machinery are interconnected and most of them are showed a very strong relationship. “Hydraulic Excavator, 
Komatsu, PC200-7” showed a very strong relationship which each category, however, a moderate relationship, which is still acceptable, was shown with “Mobile Crane, Kato, NK200H 
II”. “Hydraulic Excavator, Komatsu, PC300-7” showed a very strong relationship which each category, however, a moderate relationship, which is still acceptable, was shown with 
“Mobile Crane, Kato, NK200H II”. “Hydraulic Excavator, Komatsu, PC400LC-7” showed a very strong relationship which each category, however, a weak relationship was shown with 
“Bulldozer, Komatsu, D65E-12” and “Mobile Crane, Kato, NK200H II”.  
 
“Hydraulic Excavator, Hitachi, ZAXIS 120” showed a very strong relationship which each category, however, a moderate relationship, which is still acceptable, was shown with “Lorry, 
Nissan, BDM 3000kg” and “Lorry, Nissan, BDM 5000kg”, and a weak relationship was shown with “Bulldozer, Komatsu, D65E-12” and “Mobile Crane, Kato, NK200H II”. “Tracker 
Excavator, Sumitomo, SH120-3” showed a very strong relationship which each category, however, a moderate relationship, which is still acceptable, was shown with

Table 4. Spearman correlation coefficient (among machinery). (Self-Elaboration).  

S. No 1.1 1.2 1.3 1.4 1.5 2.1 3.1 4.1 4.2 4.3 4.4 4.5 5.1 5.2 

1.1 - 1.000 0.918 0.918 0.750 0.671 0.894 0.894 0.894 0.750 0.750 0.918 0.500 0.750 

1.2 1.000 - 0.918 0.918 0.750 0.671 0.894 0.894 0.894 0.750 0.750 0.918 0.500 0.750 

1.3 0.918 0.918 - 1.000 0.918 0.359 0.975 0.975 0.975 0.574 0.574 1.000 0.229 0.918 

1.4 0.918 0.918 1.000 - 0.918 0.359 0.975 0.975 0.975 0.574 0.574 1.000 0.229 0.918 

1.5 0.750 0.750 0.918 0.918 - 0.224 0.894 0.894 0.894 0.500 0.500 0.918 0.250 1.000 

2.1 0.671 0.671 0.359 0.359 0.224 - 0.400 0.400 0.400 0.894 0.894 0.359 0.894 0.224 

3.1 0.894 0.894 0.975 0.975 0.894 0.400 - 1.000 1.000 0.671 0.671 0.975 0.224 0.894 

4.1 0.894 0.894 0.975 0.975 0.894 0.400 1.000 - 1.000 0.671 0.671 0.975 0.224 0.894 

4.2 0.894 0.894 0.975 0.975 0.894 0.400 1.000 1.000 - 0.671 0.671 0.975 0.224 0.894 

4.3 0.750 0.750 0.574 0.574 0.500 0.894 0.671 0.671 0.671 - 1.000 0.574 0.750 0.500 

4.4 0.750 0.750 0.574 0.574 0.500 0.894 0.671 0.671 0.671 1.000 - 0.574 0.750 0.500 

4.5 0.918 0.918 1.000 1.000 0.918 0.359 0.975 0.975 0.975 0.574 0.574 - 0.229 0.918 

5.1 0.500 0.500 0.229 0.229 0.250 0.894 0.224 0.224 0.224 0.750 0.750 0.229 - 0.250 

5.2 0.750 0.750 0.918 0.918 1.000 0.224 0.894 0.894 0.894 0.500 0.500 0.918 0.250 - 
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“Lorry, Nissan, BDM 3000kg” and “Lorry, Nissan, BDM 5000kg”, and a weak relationship was shown with “Bulldozer, 
Komatsu, D65E-12” and “Mobile Crane, Kato, NK200H II”.  
 
“Bulldozer, Komatsu, D65E-12” showed a strong relationship with a few categories, however, a moderate relationship 
was observed with “Motor Grader, Caterpillar, 140H Standard”, “Lorry, Hino, BDM 10000kg” and “Lorry, Hino, BDM 
20000kg”, and a weak relationship was observed with “Lorry, Nissan, BDM 10000kg” and “Mobile Crane, Kato, NK450B”. 
“Motor Grader, Caterpillar, 140H Standard” showed a strong relationship with most of the categories, however, a weak 
relationship was observed with “Mobile Crane, Kato, NK200H II”. “Lorry, Hino, BDM 10000kg” showed a strong 
relationship with most of the categories, however, a weak relationship was observed with “Mobile Crane, Kato, NK200H 
II”. “Lorry, Hino, BDM 20000kg” showed a strong relationship with most of the categories, however, a weak relationship 
was observed with “Mobile Crane, Kato, NK200H II”.  
 
“Lorry, Nissan, BDM 3000kg” showed a strong relationship with most of the categories, however, a moderate 
relationship, which is still acceptable, was shown with “Lorry, Nissan, BDM 10000kg” and “Mobile Crane, Kato, NK450B”. 
“Lorry, Nissan, BDM 5000kg” showed a strong relationship with most of the categories, however, a moderate 
relationship, which is still acceptable, was shown with “Lorry, Nissan, BDM 10000kg” and “Mobile Crane, Kato, NK450B”. 
“Lorry, Nissan, BDM 10000kg” showed a strong relationship with most of the categories, however, a weak relationship 
was observed with “Mobile Crane, Kato, NK200H II”. Overall, “Mobile Crane, Kato, NK200H II” showed a moderate and 
a weak relationship with most of the categories. 
 
Most of the Spearman correlation coefficient values are showing a strong relationship which indicates that whatever 
the influencing factor is, the response of the machinery will be in the same direction. Hence, the situation is a bit more 
critical as with time, if the inflation rate strike with more intensity, the whole project may suffer just because of the 
fluctuation of the machinery hire rates. However, further investigation is required and instead of only determining the 
inflation rate impact on larger observations, the impact of oil prices also needs to determine. It is easily notable that 
with time oil prices in the market changes drastically. The change in the oil prices can directly affect the machinery hire 
rates which may result in cost overrun. However, this phenomenon requires further scientific research.   
 

Conclusions 
 
Machinery hire rates are significant for budget development in construction projects. The rates are deviating on annual 
basis which are ignored in a time of budget development, thus leads towards the project cost overrun. The following 
are the outcome of the analysis: 

 Based on the plotted scatter graph, a nonlinear relationship was observed in machinery hire rates and the 
inflation rate from the year 2013 to 2018. 

 The highest standard deviation was observed for “Hydraulic Excavator, Komatsu, PC400LC-7” and “Mobile 
Crane, Kato, NK450B”.  

 In most of the machinery hire rates an increasing trend was observed but with a pattern where the rates were 
constant in the year 2013 – 2015 and 2016 – 2018, and the only increase occurred was in 2016. 

 Based on the percentage deviation calculation the highest deviation recorded was in the year 2016 – 2017 with 
an increase of 82.67%. In other years, the deviation was very less and near to zero. 

 Spearman correlation results show that the inflation rate is moderately affecting the machinery hire rates 
where none of the categories shows a strong relationship. 

 Spearman correlation results also show that most of the machinery are strongly correlated with each other, 
except for “Mobile Crane, Kato, NK200H II”, which showed a moderate and weak relationship with most of the 
machinery category.  

 Overall, this scenario highlights the importance of the machinery hire rates in the construction industry and 
how they can affect the construction project. 

 This study needs further investigation for the possible factors that could be deviating the machinery hire rates. 
 

Study limitations and future direction 
 
The analysis is based on the limited amount of data, i.e. from the year 2013 to 2018, as the past machinery hire rates 
were not available. The study can further be extended by considering any other developing country in which it is easy 
to get the past data, as the results can significantly change by increasing the study years. It is evident that over time the 
rates changes, therefore along with the inflation rate, other influencing factors such as oil prices needs to be evaluated 
further.   
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Appendices 
 

Appendix A. Machinery Hire Rates (RM) with Mean and Standard Deviation. (Self-Elaboration).  
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Appendix B. Summary of % Deviation of Machinery Hire Rates. (Self-Elaboration).  

S.No 
Type of 

Machinery 
Brand Model Specification Capacity 13-14 14-15 15-16 16-17 17-18 

1 Excavator 

1.1 
Hydraulic 
Excavator 

Komatsu PC200-7 
Operating 

Weight 
20785kg 

0.93 0% 0% 19% -1% 0% 

1.2 
Hydraulic 
Excavator 

Komatsu PC300-7 
Operating 

Weight 
33490kg 

2.3 0% 0% 8% 
-

1.19% 
0% 

1.3 
Hydraulic 
Excavator 

Komatsu 
PC400LC-

7 

Operating 
Weight 

44190kg 
3.2 0% 0% 67% 

-
1.12% 

0% 

1.4 
Hydraulic 
Excavator 

Hitachi ZAXIS 120 
Operating 

Weight 
12000kg 

0.5 0% 0% 32% 
-

1.37% 
0% 

1.5 
Tracker 

Excavator 
Sumitomo SH120-3 

Operating 
Weight 

12000kg 
0.5 0% 0% 31% 0.0% 0% 

2 Dozer 

2.1 Bulldozer Komatsu D65E-12 
Operating 

Weight 
17890kg 

- 0.91% 0% 53% 
-

1.19% 
0% 

3 Motor Grader 

3.1 
Motor 
Grader 

Caterpillar 
140H 

Standard 

Operating 
Weight 

13552kg 
- 0% 

-
0.39% 

98% 
-

1.19% 
0% 

4 Lorry 
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4.1 Lorry Hino - 
BDM 

10000kg 
10 

tonnes 
0.40% 0% 34% -9% 0% 

4.2 Lorry Hino - 
BDM 

20000kg 
20 

tonnes 
0.41% 0% 61% -16% 0% 

4.3 Lorry Nissan - BDM 3000kg 3 tonnes 0.38% 0% 61% 0% 0% 

4.4 Lorry Nissan - BDM 5000kg 5 tonnes 0.38% 0% 90% 0% 0% 

4.5 Lorry Nissan - 
BDM 

10000kg 
10 

tonnes 
0% 0% 29% -1% 0% 

5 Crane 

5.1 
Mobile 
Crane 

Kato NK200H II 
Boom Truck 

Crane 
20MT 0% 0% 89% 0% 0% 

5.2 
Mobile 
Crane 

Kato NK450B 
Boom Truck 

Crane 
45MT 0% 0% 60% 0% 0% 
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